SDSS CY2002 Budget Forecast as of May 1, 2002

Qtr 1 Qtrs 2-4 CY2002
Jan-Mar Apr-Dec Budget Forecast
Nov-01 Actual Variance Nov-00 Apr-2002 Variance Nov-2001 Apr-2002  Variance
Budget Expenses (%) Budget Forecast (%) Budget Forecast (%)
ARC-FUNDED BUDGET
1.1 _Survey Management
SSP21 ARC Secretary/Treasurer 4 5 15% 14 14 3% 18 19 6%
SSP34 ARC Business Manager 14 14 2% 42 43 1% 56 57 1%
SSP46 PU Office of the Project Scientist 21 16 -26% 100 100 0% 121 116 -5%
SSP64 NYU Photometric System Definition 4 0 -100% 0 4 na 4 4 0%
SSP48 FNAL Support for Survey Management 3 6 114% 9 9 0% 12 15 29%
SSP65 UC Project Spokesperson (2001-03) 7 1 -93% 7 7 0% 14 7 -48%
SSP91a ARC Support for Public Affairs 7 2 -77% 18 24 31% 25 25 0%
Sub-total 60 43 -28% 171 176 2% 249 242 -3%
1.2 Collaboration Affairs
SSP91c ARC Support for Collaboration Affairs 4 1 -11% 12 14 21% 16 16 -2%
Sub-total 4 1 -71% 196 206 5% 16 16 -2%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 40 35 -13% 84 88 5% 124 123 -1%
SSP61 FNAL Observing Programs and DA Support 21 19 -10% 65 65 0% 86 84 -2%
SSP31 UW Observing Systems Support 83 83 1% 242 277 14% 325 361 11%
SSP32 PU Observing Systems Support 21 24 17% 58 64 10% 79 89 12%
SSP36 JHU Observing Systems Support 8 8 -4% 24 24 1% 32 32 0%
SSP33 UC Observing Systems Support 8 8 0% 15 8 -49% 23 16 -33%
SSP91d ARC Observing Systems Support 39 6 -83% 161 154 -4% 200 160 -20%
Sub-total 219 184 -16% 650 681 5% 870 864 -1%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 29 25 -15% 86 86 0% 115 111 -4%
SSP38 PU Software and Data Processing Support 54 51 -4% 150 156 5% 203 208 2%
SSP39 UC Software and Data Processing Support 8 14 74% 29 25 -13% 37 40 6%
SSP62 JHU Software Testing and Validation 7 0 -100% 21 33 56% 29 33 17%
SSP63 UW Software Testing and Validation 15 14 -9% 45 47 3% 61 61 0%
SSP37 JHU Data Archive Development and Support 52 39 -25% 145 129 -11% 197 168 -15%
Sub-total 165 143 -13% 477 477 0% 641 620 -3%
1.3.4 Observatory Support
SSP35 NMSU Site Support 340 368 8% 1,020 1,020 0% 1,360 1,388 2%
Sub-total 340 368 8% 1,020 1,020 0% 1,360 1,388 2%
1.4 ARC Corporate Support
SSP91e ARC Corporate Support 13 23 78% 58 50 -13% 70 73 4%
SSPI1f ARC Additional Scientific Support 0 0 na 18 18 0% 18 18 0%
Sub-total 13 23 78% 75 68 -10% 88 91 3%
SUBTOTAL 801 762 -5% 2,394 2,421 1% 3,225 3,221 0%
SSP91 Management Reserve' 50 0 -100% 150 200 33% 200 200 0%
TOTAL ARC-FUNDED BUDGET 851 762 -10% 2,544 2,621 3% 3,425 3,421 0%
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Qtr 1 Qtrs 2-4 CY2002
Jan-Mar Apr-Dec Budget Forecast
Nov-01 Actual Variance Nov-00 Apr-2002 Variance Nov-2001 Apr-2002  Variance
Budget Expenses (%) Budget Forecast (%) Budget Forecast (%)
IN -KIND CONTRIBUTION
1.1 Survey Management
SSP48 FNAL Support for Survey Management 49 56 15% 147 181 23% 196 237 21%
Sub-total 49 56 15% 147 181 23% 196 237 21%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 145 85 -41% 419 277 -34% 564 363 -36%
SSP58 LANL Observing Systems Support 58 76 31% 174 159 0% 231 235 2%
SSP61 FNAL Observers' Programs and DA Support 33 31 -6% 101 101 0% 134 132 -2%
JPG Observing Systems Support 10 0 -100% 30 10 0% 40 10 -75%
Sub-total 246 192 -22% 593 437 -26% 969 740 -24%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 252 265 5% 757 696 -8% 1,009 961 -5%
SSP57 USNO Software and Data Processing Support 29 27 -7% 87 95 8% 117 122 5%
Sub-total 281 293 4% 844 791 -6% 1,126 1,083 -4%
TOTAL IN-KIND CONTRIBUTION 576 541 -6% 1,584 1,409 -11% 2,291 2,060 -10%
TOTAL BUDGET 1,427 1,303 -9% 4,128 4,030 -2% 5,715 5,481 -4%
Notes

1) Management Reserve is managed by the SDSS Director and ARC Secretary/Treasurer.



